## **Task Resource Plan: New Project**

Generated: 2025-03-27 22:37 Current Plan Date: 2025-03-27 Timeline: 2025-03-27 to 2025-07-04

## **Task Schedule**

ID	Row	Description	Start	End	Duration	Resources	Predecessors	Successors	Tags
4	0	Task D	2025-04-03	2025-04-04	2	Resource A (0.5), Resource D (0.5)			phase2
2	2	Task B	2025-04-02	2025-04-05	4	Resource A (1.0), Resource B (0.75), Resource C (0.25)			phase1
3	4	Task C	2025-04-03	2025-04-05	3	Resource A (2.0)			phase2, critical
1	7	Task A	2025-04-01	2025-04-05	5	Resource A (0.5), Resource B (1.5)			important, phase1

## **Resource Loading**

ID	Name	Tags	Allocation
1	Resource A	team1, developer	13.5% (Max: 4.0)
2	Resource B	team1, designer	10.5% (Max: 2.2)
3	Resource C	team2, developer	1.0% (Max: 0.2)
4	Resource D	team2, qa	1.0% (Max: 0.5)
5	Resource E		0.0% (Max: 0.0)
6	Resource F		0.0% (Max: 0.0)
7	Resource G		0.0% (Max: 0.0)
8	Resource H		0.0% (Max: 0.0)
9	Resource I		0.0% (Max: 0.0)
10	Resource J		0.0% (Max: 0.0)